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FY2006 - 2007  PROPOSED SCOPE OF WORK for: Project #: C-5 
Fish Passage at the Price-Stubb Diversion Dam

Lead Agency: Bureau of Reclamation
Submitted by: Brent Uilenberg

Bureau of Reclamation
2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0641
Fax: (970) 248-0601
E-mail: builenberg@uc.usbr.gov

Date: May 19, 2005

Category: Expected Funding Source:
x  Ongoing project    Annual or    O&M funds
    Ongoing-revised project x Capital funds
    Requested new project    Other (explain)
    Unsolicited proposal

   I. Project Title: Fish Passage at the Price-Stubb Diversion Dam

  II. Relationship to RIPRAP:

Relationship to RIPRAP: Colorado River Action Plan: Mainstem
II.B.2. Restore fish passage at Price Stubb

 III. Study Background/Rationale and Hypotheses:

The Price-Stubb Diversion Dam is located on the Colorado River approximately 1 mile
upstream from the Town of Palisade, CO. The diversion dam has been identified as an
impediment to the upstream movement of endangered Colorado pikeminnow and
razorback sucker. The project consists of constructing a rock channel fish passage
along with related features to address public safety/recreation concerns and improve
dam stability.

  IV. Study Goals, Objectives, End Product:

Goal: Restore fish passage at the Price-Stubb Diversion Dam

Objectives:

1. Conduct preconstruction planning and environmental compliance activities leading to
selection of a preferred alternative.

2. Provide construction management services resulting in construction of the passage
facilities.
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   V. Study area:  The Price-Stubb Diversion Dam is located on the Colorado River
approximately 1 mile upstream from the Town of Palisade, CO.

  VI. Study Methods/Approach

Construction contract scheduled for award November 2005

 VII. Task Description and Schedule

1. Conduct geotechnical investigations (Complete)

2. Formulate range of alternatives (Complete)

3. Conduct public scoping process (Complete)

4. Prepare DEA (Complete)

5. Assuming Finding of No Significant Impact (FONSI) prepare Final Environmental
Assessment (FEA) (Complete)

6. Prepare O&M contract among affected parties (Complete)

7. Prepare final designs, specifications, O&M contract, cost estimates and award
construction contract (Ongoing)

8. Construct fish passage (FY 2006 - FY 2007)

9. Long term operation and maintenance of fish passage facility (Ongoing after FY
2007)

VIII. FY-2006 Work

Task 8 - Construct Fish Passage

Deliverable 50 percent complete fish passage

Budget

Inspection Labor 80,000

Materials testing 20,000

Surveying 15,000

Contract Ad 20,000

Travel

Equipment 5,000

Other - Construction contract 2,860,000

Total 3,000,000
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Fiscal Year 2007 Work

Task 8 - Construct Fish Passage

Deliverable Completed fish passage

Budget

Inspection Labor 80,000

Materials testing 20,000

Surveying 19,000

Contract Ad 20,000

Travel

Equipment 5,000

Other - Construction contract 2,240,000

Total 2,384,000

 

Out Year Funding Needs - $10,000 to 15,000 per year for screen and passage O&M.  

 IX. Budget Summary

2006 2007

Construction 3,000,000 2,384,000

O&M ??

   X. Reviewers

Bob Norman
Bureau of Reclamation
2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0634
Fax: (970) 248-0601
E-mail: rnorman@uc.usbr.gov

  XI. References


